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ESTIMATE RUN 06/12/2006

ESTIMATE SUMMARY 11:42:25

CONTID: C12862         ESTIMATE NO: 0007 FINL 2002

PCN: 12862-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 105/Furrow Rd PERCENT TIME:

PROJECT NO: SHE 105A-010                  

SH 105/Furrow Rd

NAME OF ROAD: 105A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/12/2006 DATE TIME STARTED 02/21/2005

7926 S. Platte Canyon Road DATE LET 10/07/2004 DATE WORK BEGAN

 DATE AWARDED 10/28/2004 DATE TIME STOPPED 06/23/2005

 DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED 06/23/2005

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 02/21/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 663,978.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 493,166.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,440.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS60

99.83%

1,108.00

0.00

0.00

4,440.21

$

$

$

$

662,870.38

0.00

662,870.38

0.00

662,870.38

0.00

0.00

662,870.38

0.00

AMOUNT DUE 662,870.38 4,440.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,440.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0
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PCN: 12862-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 105A-010                  ESTIMATE NO: 0007 11:42:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF PIPE 140.000 140.000

LF  0.000 0.00

20.00000 140.000 2,800.00

202-00035  
 

0015 REMOVAL OF ASPHALT MAT 5,481.000 5,481.000

SY  0.000 0.00

3.00000 5,481.000 16,443.00

202-00220  
 

0020 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

202-00810  
 

0025 REMOVAL OF FENCE 2,475.000 2,475.000

LF  0.000 0.00

1.00000 2,475.000 2,475.00

202-01000  
 

0030 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,190.000 12,190.000

CY  0.000 0.00

7.00000 12,190.000 85,330.00

203-00010  
 

0035 PROOF ROLLING 8.000 8.000

HOUR 0.000 0.00

120.00000 8.000 960.00

203-01100  
 

0040 POTHOLING 20.500 20.500

HOUR 0.000 0.00

200.00000 20.500 4,100.00

203-01597  
 

0045 STRUCTURE EXCAVATION 49.000 49.000

CY  0.000 0.00

14.00000 49.000 686.00

206-00000  
 

0050 TOPSOIL 936.000 936.000

CY  0.000 0.00

5.00000 936.000 4,680.00

207-00205  
 

0055 *EROSION BALES (WEED FREE) 20.000 20.000

EACH 0.000 0.00

15.00000 20.000 300.00

208-00011  
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PCN: 12862-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 105A-010                  ESTIMATE NO: 0007 11:42:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 2.890 2.890

ACRE 0.000 0.00

800.00000 2.890 2,312.00

212-00006  
 

0065 *MULCHING (WEED FREE HAY) 2.270 2.270

ACRE 0.000 0.00

700.00000 2.270 1,589.00

213-00002  
 

0070 *MULCH TACKIFIER 454.000 454.000

LB  0.000 0.00

5.00000 454.000 2,270.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 2,307.830 2,307.830

TON 0.000 0.00

20.00000 2,307.830 46,156.60

304-06000  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,955.800 2,955.800

TON 0.000 0.00

43.00000 2,955.800 127,099.40

403-33841  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 602.000 602.000

GAL 0.000 0.00

0.50000 602.000 301.00

411-10255  
 

0090 RIPRAP (6 INCH) 24.500 24.500

CY  0.000 0.00

75.00000 24.500 1,837.50

506-00206  
 

0095 RIPRAP (9 INCH) 34.700 34.700

CY  0.000 0.00

75.00000 34.700 2,602.50

506-00209  
 

0100 30 INCH REINFORCED CONCRETE PIPE 126.000 126.000

LF  0.000 0.00

60.00000 126.000 7,560.00

603-01300  
 

0105 54 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-01540  
 

0110 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

690.00000 4.000 2,760.00

603-05030  
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PCN: 12862-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 105A-010                  ESTIMATE NO: 0007 11:42:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05054  
 

0120 END POST 8.000 8.000

EACH 0.000 0.00

200.00000 8.000 1,600.00

607-00005  
 

0125 CORNER AND LINE BRACE POST 6.000 6.000

EACH 0.000 0.00

238.00000 6.000 1,428.00

607-00010  
 

0130 FENCE BARBED WIRE WITH METAL POSTS 3,378.000 3,378.000

LF  0.000 0.00

1.10000 3,378.000 3,715.80

607-01000  
 

0135 *DELINEATOR (TYPE I) 32.000 32.000

EACH 0.000 0.00

12.00000 32.000 384.00

612-00001  
 

0140 *DELINEATOR (TYPE II) 5.000 5.000

EACH 0.000 0.00

14.00000 5.000 70.00

612-00002  
 

0145 *DELINEATOR (TYPE III) 9.000 9.000

EACH 0.000 0.00

16.00000 9.000 144.00

612-00003  
 

0150 *SIGN PANEL (CLASS I) 44.000 44.000

SF  0.000 0.00

13.00000 44.000 572.00

614-00011  
 

0155 *SIGN PANEL (CLASS II) 25.000 25.000

SF  0.000 0.00

16.00000 25.000 400.00

614-00012  
 

0160 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

126.000 126.000

LF  0.000 0.00

26.00000 126.000 3,276.00

614-01582  
 

0165 *CONCRETE FOOTING (TYPE 2) 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

614-03002  
 



CONTID: C12862         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12862-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 105A-010                  ESTIMATE NO: 0007 11:42:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLASHING BEACON (SOLAR POWERED) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

614-80001  
 

0175 DETOUR PAVEMENT 3,584.000 3,584.000

SY  0.000 0.00

13.00000 3,584.000 46,592.00

621-00450  
 

0180 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

625-00000  
 

0185 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

36,000.00000 1.000 36,000.00

626-00000  
 

0190 *EPOXY PAVEMENT MARKING 43.580 43.580

GAL 0.000 0.00

210.00000 43.580 9,151.80

627-00005  
 

0195 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 58.000 58.000

GAL 0.000 0.00

40.00000 58.000 2,320.00

627-00012  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

237.000 237.000

SF  0.000 0.00

20.00000 237.000 4,740.00

627-30325  
 

0205 *FLAGGING 568.800 568.800

HOUR 0.000 0.00

18.00000 568.800 10,238.40

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 60.000 60.000

DAY 0.000 0.00

50.00000 60.000 3,000.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 62.000 62.000

DAY 0.000 0.00

350.00000 62.000 21,700.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.400 33.000

EACH 0.000 0.00

20.00000 33.000 660.00

630-80341  
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PCN: 12862-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 105A-010                  ESTIMATE NO: 0007 11:42:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.600 22.000

EACH 0.000 0.00

50.00000 22.000 1,100.00

630-80342  
 

0230 *DRUM CHANNELIZING DEVICE 100.000 90.000

EACH 0.000 0.00

28.00000 90.000 2,520.00

630-80360  
 

0235 CONCRETE BARRIER (TEMPORARY) 1,800.000 1,800.000

LF  0.000 0.00

8.00000 1,800.000 14,400.00

630-80370  
 

0240 *TRAFFIC CONE 100.000 40.000

EACH 0.000 0.00

12.00000 40.000 480.00

630-80380  
 

0245 *IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

630-85010  
 

0250 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0255 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE 1,663.000 1,663.000

F A 0.000 0.00

1.00000 1,663.000 1,663.00

700-70012  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 12862-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 105A-010                  ESTIMATE NO: 0007 11:42:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RES FLASHING BEACON MCR #1 FOR RESET FLASHING STOP 
SIGN

2.000 2.000

EACH 0.000 0.00

1,950.00000 2.000 3,900.00

210-00825  
 

0285 BARRICADE (3 M-D) (TEMP) 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

630-80338  
 

0290 BARRICADE (TY 3 F-A) 4.000 4.000

EACH 0.000 0.00

355.00000 4.000 1,420.00

614-80311  
 

0295 VAR MESG SIGN 3.640 3.640

EACH 0.000 0.00

1,750.00000 3.640 6,370.00

614-10120  
 

0300 4 INCH PERFORATED PIPE UNDERDRAIN 500.000 500.000

LF  0.000 0.00

15.50000 500.000 7,750.00

605-00040  
 

0305 36 INCH REINFORCED CONCRETE PIPE 128.000 128.000

LF  0.000 0.00

126.00000 128.000 16,128.00

603-01360  
 

0310 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,300.00000 4.000 5,200.00

603-05036  
 

0315 ADDED ITEM (CUBIC YARD)/ FIRST ATTEMPT TO STABILIZE 
SUBGRADE

266.000 266.000

CY  0.000 0.00

37.00000 266.000 9,842.00

900-00004  
 

0320 MUCK EXCAVATION USED TO EXCAVATE TO PLACE GEOGRID AND 
ROCK

867.400 867.400

CY  0.000 0.00

22.00000 867.400 19,082.80

203-00100  
 

0325 GEOGRID REINFORCEMENT TENSAR EX-1300 1,423.900 1,423.900

SY  0.000 0.00

7.50000 1,423.900 10,679.25

506-01020  
 

0330 ADDED ITEM (TON)/ 3" TO 6" RIPRAP USED TO STABILIZE 
SUBGRADE

1,549.350 1,549.350

TON 0.000 0.00

22.00000 1,549.350 34,085.70

900-00024  
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PCN: 12862-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 105A-010                  ESTIMATE NO: 0007 11:42:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 ADDED ITEM (SQUARE YARD)/ 2,279.000 2,279.000

SY  0.000 0.00

1.55000 2,279.000 3,532.45

900-00022  
 

0340 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 13.000 13.000

TON 0.000 0.00

110.00000 13.000 1,430.00

403-00720  
 

0345 ADDED ITEM (SQUARE YARD)/ 727.000 727.000

SY  0.000 0.00

1.40000 727.000 1,017.80

900-00022  
 

0350 ADDED ITEM (LUMP SUM)/ SEE CMO #17 1.000 1.000

L S 0.000 0.00

12,315.38000 1.000 12,315.38

900-00014  
 

CAT 0200 $0.00 662,870.38CURRENT AMT 663,978.38 $$

PROJECT TOTAL 0.00 $ 662,870.38CURRENT AMT 663,978.38 $$


